



#### **MAIN COMMAND POST**

- LOCATION: PENINSULA HOTEL
- EXECUTION DATE : ALL DAYS
- RESPONSIBILITY: MANAGE FTX ACTIVITIES (LAND, AIR & MARITIME OPS)
- EXPECTED PARTICIPANTS:
  - INCIDENT COMMAND SYSTEM
  - OSOCC, RDC & CMOC
  - LIAISON OFFICERS
- ACTIVITIES:
  - APPOINT INCIDENT COMMANDER
  - ESTABLISH EMERGENCY OPERATIONAL CENTRE
  - SET UP COMMUNICATION NETWORK
  - ESTABLISH TRANSPORTATION NETWORK



#### **TSUNAMI DRILL**

- LOCATION: MAASING VILLAGE
- EXECUTION DATE : DAY ONE (AM)
- ACTIVITIES:
  - OPERATE TSUNAMI EARLY WARNING SYSTEM
  - EVACUATION PLAN
  - BUILD TEMPORARY SHELTERS
  - PROVIDE FIELD KITCHEN
- ESTIMATE POPULATION INVOLVEMENT: ??
- COMMUNITY PARTICIPATION: ??
- PARTICIPANTS / PLAYERS:
  - $-\,$  SRC PB (INDONESIA DISASTER RAPID ACTION) ...
  - NATIONAL POLICE ...
  - NATIONAL RED CROSS ...SOLDIER ...
  - TAGANA (SOCIAL DEPT) ...
  - OTHERS?



### **BTS ESTABLISHMENT**

- LOCATION: WORI SUB DISTRICT
   EXECUTION DATE: DAY 2 DAY 3
- RESPONSIBILITY: TO FIX COMMUNICATION FAILURE IN THE AREA
- EXPECTED PARTICIPANTS:
  - 1 UNIT OF COMMUNICATION EXPERT FROM COMM & INFO DEPT.
- FINDINGS:
  - POTENTIAL LOCATION: NEAR WORI SENIOR HIGH SCHOOL
  - TOWER'S HEIGHT IS NOT IDENTIFIED



# **MEDICAL EVACUATION 1**

ICCW AIR OPS

- LOCATION: MANTEHAGE ISLAND MANADO HOSPITAL
- EXECUTION DATE: DAY 3
- ACTIVITIES:
  - EVACUATE VICTIMS FROM THE LOCATION
  - DELIVER VICTIM TO BUHIAS HELLY PAD
  - RECEIVE VICTIM IN MANADO HELLY PAD
  - REFER VICTIM TO MANADO HOSPITAL
- EXPECTED PARTICIPANTS:
  - 2 MEDICAL UNITS IN MANTEHAGE & MANADO
  - 1 AMBULANCE IN MANADO



# MEDICAL EVACUATION 2 ICCW AIR OPS

- LOCATION: MANADO BAY MANADO HOSPITAL
- EXECUTION DATE: DAY 2
- ACTIVITIES:
  - RECEIVE VICTIM IN BOULEVARD HELLY PAD
  - REFER VICTIM TO MANADO HOSPITAL
- EXPECTED PARTICIPANTS:
  - 1 MEDICAL UNIT IN MANADO
  - 1 AMBULANCE IN MANADO



## **MEDICAL EVACUATION 3**

**ICCW MARITIME OPS** 

- LOCATION: MANADO BAY MANADO HOSPITAL
- EXECUTION DATE: DAY 2
- ACTIVITIES:
  - RECEIVE VICTIM IN MANADO SEAPORT
  - REFER VICTIM TO MANADO HOSPITAL
- EXPECTED PARTICIPANTS:
  - 1 MEDICAL UNIT IN MANADO
  - 1 AMBULANCE IN MANADO



#### **LOGISTIC DISTRIBUTION 1**

- LOCATION: MANADO BAY DEPO
- EXECUTION DATE: DAY 2
- ACTIVITIES:
  - RECEIVE SUPPLIES AT MANADO BAY
  - STORE SUPPLIES AT DEPO
- EXPECTED PARTICIPANTS:
  - 1 TRANSPORT UNIT
  - 2 VEHICLES



#### **LOGISTIC DISTRIBUTION 2**

- LOCATION: DEPO WORI & MINAESA
- EXECUTION DATE: DAY 3
- ACTIVITIES:
  - TRANSPORT SUPPLIES FROM DEPO TO VILLAGES
- EXPECTED PARTICIPANTS:
  - 1 TRANSPORT UNIT
  - 2 VEHICLES



## LESS POTENTIAL ACTIVITIES

- DVI → UNIDENTIFIED PLAYERS & EXERCISE OBJECTS.
- MEDICAL EVACUATION IN KIMABAJO → UNSTEADY AND UN-ROBUST LOT
- TEMPORARY SHELTER FOR SUPPORTING HCA
   → WOULD BE PART OF BIDDING CONTRACT
   FOR THE THIRD PARTY



## **BRIEF CONCLUSION**

Activity	Location	Execution
Tsunami Drill	Maasing V	Day 1
Evacuation		
Temporary Shelter		
Field Kitchen		
Main Command Post	Hotel in Manado	All days
Communication Network		
Land Transp. Network		
BTS Establishement	Wori	Day 2
Medical Evacuation	Mantehage	Day 3
(ICCW Air Ops)	Manado	Day 2
Medivac	???	Day 2
(ICCW Maratime Ops)		
Logistic Distribtion	Manado Bay-Depo	Day 2
	Depo to Wori and Minaesa	Day 3



